

Animas River Trail-North Extension & Oxbow Park Timeline

Groundbreaking: March 2019

Completion: August 2020 (Oxbow Park)

August 2020 (ART North)

September 2020 (Animas City Park)

2018

- ✓ Construction documentation completion
- ✓ Solicitation for construction

2019

- ✓ Construction mobilization at Animas City Park and Oxbow Park
- ✓ Oxbow Park restroom building
- ✓ Oxbow Park river access improvements, including boat ramp
- ✓ Oxbow Park railroad crossing
- ✓ East 36th Street railroad crossing
- ✓ Realignment/reconstruction of sanitary sewer trunk line south of East 36th Street
- ✓ Relocation of LPEA electrical utility poles
- ✓ Construction of ART North retaining walls between Animas City Park and East 36th Street
- ✓ ART North trail corridor fencing
- ✓ ART North concrete trail surface and gutter improvements north of East 36th Street

2020

- ✓ Silverton Street asphalt pavement
- ✓ ART North concrete trail surface
- ✓ Oxbow Park parking lot completion
- Oxbow Park completion-irrigation & landscape
- Oxbow Park changing shelter structure
- Animas City Park completion-irrigation & landscape
- ART North trail corridor landscape restoration
- ART North steel pedestrian railings
- ART North trail corridor fencing

